MONTHLY PROGRESS REPORT
July 2013, TASK ORDER (2

Contract: GS-00F-0019L

Task Order Number: EP-S7-12-05 -

EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments)
SRC Project No.: FA558.002

Period covered by this invoice: 07/01/2013 —07/31/2013

FINANCIAL SUMMARY '

Category Expenses Budget Percent
This Cumulative | Ceiling Funded Remaining Complete
period

Labor $2,108.12 | $13,698.23 | $110,664.00 | $25,000.00 | 45% 55%

Travel | n/a n/a n/a na n/a n/a

ODC $0.00 $0.00 $150.00 $0.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

1 Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES

Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
O Delivered the Monthly Progress Report.

0 On July 16, SRC notified EPA that approximately 50% of the available funding on the
task order had been expended.

Subtask 1.2 — Data Usability Evaluation .
O This is ongoing pending receipt of additional sampling data.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors
and Tox Values)
0 SRC received additional information (Figures 3 & 4 of the United Zinc Preliminary
Assessment Report) from Don Bahnke on July 18. AT8Q
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Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment
0 Task has not begun.

Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline
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Human Health Risk Assessment
O Task has not begun.

Subtask 2.2 —Data Reduction (COPC Selection and EPC Calculation) for Ecological Risk

Assessment -
0O Task has not begun

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
O Task has not begun.

Subtask 2.4 —Draft Ecological Risk Assessment
O Task has not begun.

_ Subtask 2.5 —Final Baseline Human Health Rlsk Assessment
O . Task has not begun.

Subtask 2.6 —Final Ecological Risk Assessment
O Task has not begun.

DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due | Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN
None
ANTICIPATED ACTIVITIES FOR NEXT MONTH

Task 1 - Project Planning and Support

Subtask 1.1 — Project Management
O Project manggement calls are anticipated to continue.

Subtask 1.2 — Data Usability Evaluation

O When available, SRC will review the results of additional sampling.

Subtask 1.3 — Risk Assessment Workplan (CSM, Exposure Pathwav ID. Exposure Factors

and Tox Values)

O SRC is also prepared to review the data when available. SRC anticipates delivery of a
memorandum concerning background soil data for the site.

Subtask 1.4 — Review of Draft Sampling and Analysis Plan




[0 SRC is also prepared to review the data when available.

Task 2 — Baseline Human Health Risk Assessment and Ecological Risk Assessment

O Task has not begun.

Subtask 2.1 —Data Reduction (COPC Selection and EPC Calculation) for Draft Baseline

Human Health Risk Assessment
(1 Task has not begun.

Subtask 2.2 —Data Reduction (COPC S¢lection and EPC Calculation) for Ecological Risk

Assessment
[0 Task has not begun.

Subtask 2.3 —Draft Baseline Human Health Risk Assessment
0 Task has not begun. | '

Subtask 2.4 —Draft Ecological Risk Assessment
0 Task has not begun.

Subtask 2.5 —Final Baseline Human Health Risk Assessment
[0 Task has not begun.

Subtask 2.6 —Final Ecological Risk Assessment
(0 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Date

Task/Subtask | Anticipated Deliverable Title Due Recipient
Date | Delivered
n/a None : n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None




